

The Agilebars Canvas

The screenshot shows the Agilebars interface with a Kanban board. The top navigation bar includes the logo, version (0.05), and user information (jcox@tbcox.com is logged in!). Below the navigation bar are several menu items: Cloud, Grids, Edit Menu, Switch Modes, Articles, and Tools. The Kanban board is divided into four columns: Backlog, Will Do!, Doing!, and Done!. A green bar in the Backlog column is labeled "Demo backlog: Enterprise Systems". Five blue work items are distributed across the board: Work Item 4 (T:6 ^2) and Work Item 5 (T:7 ^2) are in the Will Do! column; Work Item 1 (T:3 ^2) and Work Item 2 (T:4 ^2) are in the Doing! column; and Work Item 3 (T:5 ^2) is in the Done! column. A vertical dashed line separates the Doing! and Done! columns, with the word "Finalizing" written vertically on both sides of the line.

Work in Kanban mode

Drag and drop work items into swim lanes as work is defined and progressing.

Cost and Schedule Status in Kanban mode

Workitem detailed status form.
See cost and schedule data
As calculated by the Agilebars
Scheduling engine.



Work Item 5
T:7 ^2

ID:7-Work Item 5
✕

View Task/Work-item Metadata |

Cost & Schedule Status

Set Baseline! ✓	Start	Finish	Dur.	Rem Dur.	Cost	Cost to Go	Hours	Hours to go	% Compl.
Planned	null	null	0	0	0	0	0	0	0
Forecast	28Jul2022	18Aug2022	16	na	0	na	100	na	na
Actual	null	null	0	0	0	0	0	0	0
Delta (baseline comparison)	0	0	0	na	0	na	0	na	na